
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0066

07/15/2016

Contract Location: Time Allowed:

SR 316 AT COLLINS HILL RD AND SR 20

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/22/2011

10/19/2011

11/19/2011

11/04/2011

11/14/2011

00/00/0000

00/00/0000

2036 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 83.55

1701 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$55,392,170.05

$37,395,727.79

$2,831,731.76

96.78%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004086.01000 $55,392,170.05 $37,395,727.79 $2,831,731.76 94.89% $285,923.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0066

07/15/2016

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

 

MSL00-0004-00(086)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $42,888,525.88 $42,537,651.41 $350,874.47

Non-Participating $10,722,131.67 $10,634,413.06 $87,718.61

Total Earnings $53,610,657.55 $53,172,064.47 $438,593.08

Stockpiled Materials ($0.01) ($0.01) $0.00

Gross Earnings $53,610,657.54 $53,172,064.46 $438,593.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($88,521.25) ($88,521.25) $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($961,698.00)

Total: $52,560,438.29 $52,274,515.21

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $285,923.08

($152,670.00)($809,028.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0066

07/15/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  183,800.000 187,065.501

 11.100 -432.010

 

 

186,633.491 $-4,795.31 $2,071,631.75

0055 400-3206     ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL POLYMER-MODIFIED BITTN  1,900.000 796.170

UM MATL & H LIME 86.750 813.840

 

 

1,610.010 $70,600.62 $139,668.37

0065 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  61,300.000 66,003.420

TL & H LIME 55.140 379.330

 

 

66,382.750 $20,916.26 $3,660,344.84

0070 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  21,530.000 20,415.860

L & H LIME 60.060 113.870

 

 

20,529.730 $6,839.03 $1,233,015.58

0075 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  4,700.000 3,388.236

IFIED BITUM MATL & H LIME 99.220 2,033.380

 

 

5,421.616 $201,751.96 $537,932.74

0080 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  12,160.000 14,899.860

R-MODIFIED BITUM MATL & H LIME 72.470 -848.500

 

 

14,051.360 $-61,490.80 $1,018,302.06

0085 413-1000     BITUM TACK COAT GL  19,830.000 37,239.860

 2.240 2,115.000

 

 

39,354.860 $4,737.60 $88,154.89

Category Amount: $238,559.36 $8,749,050.23

Category Number: 0020 PERMANENT EROSION CONTROL

0285 700-9300     SOD SY  16,000.000 10,988.447

 3.650 384.356

 

 

11,372.803 $1,402.90 $41,510.73

Category Amount: $1,402.90 $41,510.73



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0066

07/15/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0305 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,600.000 2,584.000

 12.730 36.000

 

 

2,620.000 $458.28 $33,352.60

0345 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  11,000.000 16,473.000

 1.000 21.000

 

 

16,494.000 $21.00 $16,494.00

0365 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  190.000 1,010.000

 88.000 2.000

 

 

1,012.000 $176.00 $89,056.00

Category Amount: $655.28 $138,902.60

Category Number: 0040 SIGNING AND MARKING

0435 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  856.000 794.040

 11.980 66.000

 

 

860.040 $790.68 $10,303.28

0440 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  64.000 48.000

 13.910 16.000

 

 

64.000 $222.56 $890.24

0445 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  858.000 912.360

 18.630 9.000

 

 

921.360 $167.67 $17,164.94

0455 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  3,610.000 3,533.500

 27.710 662.000

 

 

4,195.500 $18,344.02 $116,257.31

0460 636-2070     GALV STEEL POSTS, TP 7 LF  2,659.000 2,350.260

 6.390 161.000

 

 

2,511.260 $1,028.79 $16,046.95



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0066

07/15/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0470 636-2090     GALV STEEL POSTS, TP 9 LF  464.000 376.880

 6.650 15.000

 

 

391.880 $99.75 $2,606.00

Category Amount: $20,653.47 $163,268.72

Category Number: 0060 ATMS

0820 610-6872     REM STEEL STRAIN POLE EA  1.000 .000

 986.630 1.000

 

 

1.000 $986.63 $986.63

Category Amount: $986.63 $986.63

Category Number: 0070 BRIDGE NO 7

1040 500-0100     GROOVED CONCRETE SY  3,135.000 2,986.502

 1.870 2,820.000

 

 

5,806.502 $5,273.40 $10,858.16

Category Amount: $5,273.40 $10,858.16

Category Number: 0180 DRAINAGE

1635 600-0001     FLOWABLE FILL CY  150.000 8.000

 197.930 56.933

 

 

64.933 $11,268.75 $12,852.19

Category Amount: $11,268.75 $12,852.19

Category Number: 0210 HOURLY MILESTONE

8000 108-2000     LIQUIDATED DAMAGES PER HOUR HR  .000 -.750

 5000.000 -1.000

MILESTONE 18 - FAIL TO REOPEN TRAVEL LANES

SEE SPEC PROV SEC 150.11.B

-1.750 $-5,000.00 ($8,750.00)

Category Amount: $-5,000.00 $-8,750.00

Category Number: 0200 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -137,017.140

 1.000 -55,124.720

(IN #1)

                                                            

-192,141.860 $-55,124.72 ($192,141.86)

Category Amount: $-55,124.72 $-192,141.86



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0066

07/15/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE

9190 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  .000 483.783

 54.260 -285.083

WALL #1 - SA 4

                                                            

198.700 $-15,468.60 $10,781.46

9195 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  .000 2,309.333

 54.260 150.667

WALL #2 SA 4

                                                            

2,460.000 $8,175.19 $133,479.60

9200 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  .000 277.390

 54.260 -92.790

WALL # 3 - SA 4

                                                            

184.600 $-5,034.79 $10,016.40

9205 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  .000 2,658.040

 54.260 -817.040

WALL #4, SA 4

                                                            

1,841.000 $-44,332.59 $99,892.66

9210 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  .000 1,820.350

 54.260 780.450

WALL #1, SA 4

                                                            

2,600.800 $42,347.22 $141,119.41

9215 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  .000 3,042.000

 54.260 234.300

WALL # 2, SA 4

                                                            

3,276.300 $12,713.12 $177,772.04

9220 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  .000 2,059.723

 54.260 -49.223

WALL #3, SA 4

                                                            

2,010.500 $-2,670.84 $109,089.73

9225 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  .000 3,782.581

 54.260 1,242.419

WALL # 4, SA 4

                                                            

5,025.000 $67,413.65 $272,656.50

9230 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  .000 3,697.126

 54.260 -317.326

WALL # 1, SA 4

                                                            

3,379.800 $-17,218.11 $183,387.95



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0066

07/15/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE

9235 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  .000 1,362.384

 54.260 404.616

WALL # 2, SA 4

                                                            

1,767.000 $21,954.46 $95,877.42

9240 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  .000 819.831

 54.260 317.069

WALL #3, SA 4

                                                            

1,136.900 $17,204.16 $61,688.19

9245 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  .000 3,791.040

 54.260 354.860

WALL #4, SA 4

                                                            

4,145.900 $19,254.70 $224,956.53

9250 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  .000 13,663.000

 54.260 943.200

WALL # 1, SA 4

                                                            

14,606.200 $51,178.03 $792,532.41

Category Amount: $155,515.60 $2,313,250.30

Category Number: 0010 ROADWAY

9325 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  .000 -622.970

R-MODIFIED BITUM MATL & H LIME 71.720 897.970

RECY ASPH 12.5 MM SUPERPAVE (TEMPORARAY)

                                                            

275.000 $64,402.41 $19,723.00

Category Amount: $64,402.41 $19,723.00

Project Total Amount: $438,593.08 $53,610,657.55


